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[Pmgress Report 4f46--May 12^,2008 

Work Completed: May 1-May 7, 2008 

• Completed removal of soil and sediment from Removal Area 10B. 
• Continued removing soil and sediment from Removal Areas 9A and 10B1. 
• Continued soil/sediment solidification activities at Staging Areas 4N and 3S. 
• Completed loading and transporting non-TSCA stumps and root mass accumulated from 

clearing and grubbing activities conducted earlier in the year. 
• Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 

and 3S to Allied Waste's C&C Landfill and/or Ottawa County Landfill. 
• Began tree and shrub planting in removal areas completed during the 2007 construction 

season. 
• Continued the removal of the Phase 1 Cofferdam's steel sheeting. Began cleaning and 

maintenance of the steel sheeting in preparation for reusing it in the Phase 2 Cofferdam. 
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** All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: May 8-May 14, 2008 

• Continue removing soil and sediment from Removal Area 10B1. 
• Complete installation of the resuspension control system in Removal Area 10A. 
• Begin removal of soil and sediment from Removal Area 10A. 
• Complete the removal of the Phase 1 Cofferdam's steel sheeting and finish cleaning and 

maintenance of the steel sheeting in preparation for reusing the steel sheeting in the Phase 2 
Cofferdam. 

• Begin loading and transporting solidified soil/sediment TSCA material from Staging Area 3S and 
from Removal Area 10B1 to EQ's Wayne County Disposal Facility located in Belleville, Michigan. 

• Continue soil/sediment solidification activities at Staging Area 4N and 3S. 
• Begin installing stone in Removal Area 9A as part of post-construction activities. 
• Continue tree and shrub planting in removal areas completed during the 2007 construction 

season. 
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Removal Progress 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used 
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Notes: 

For Areas where removal is 
less than 100%, the data point 
shown is an estimate based on 
area and volume 
considerations. 

'Complete' is defined as 
removal of all targeted 
materials as detailed in the 
Plainwell TCRA Design Report. 
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Health & Safety Update 

• 4 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 136 LPOs have been completed for the project to date. 

Weather Summary 

• Site activities were suspended on May 2"'' due to thunderstorms and lightning. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 19,836 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No D Yes ^ , in Removal Areas 9A, 10B, and 10B1 
Cleanup Standard Achieved? N/A D Yes ̂  No D If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 
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Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Drum Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 
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Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Tom Crosett/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS 
Scott Harcus/ARCADIS 
Eric Hritsuk/ARCADIS 
Rich Price/ARCADIS 
Matt Bowman/ARCADIS 
EJ Suardini/ARCADIS 
Mike Kohagen/ARCADIS 
Michelle Rumler/ARCADIS 
Joe Willoughby/ARCADIS 
Ben Lawrence/ARCADIS 
Dave Patterson/ARCADIS H&S 
Nick Harmer/ARCADIS 
Other Subcontractors (Specify) 
King Co. 
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Photos from Week #46 

Removing the steel sheeting from the 
Phase 1 Cofferdam. 

Excavating soil and sediment in Removal Area 9A. 

Loading material at Staging Area 3S. Excavation activities in Removal Area 10B. 
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| . y j AREAS TARGETED FOR. REMOVAL IN 2008 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 

ARCADIS 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 


